
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
BCT Meeting July 28, 2011

Submittal Expected Date
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Documents Historically  Reviewed

1 UC-3
Draft Survey Unit Project Reports (SUPR) for 
units 177, 178, 179, 182 and 13, Pkg #40 4/6/11 5/6/11

2 E
Final, Final Status Survey Results, Building 
414 4/8/11 5/9/11 Concurrence

3 G
Draft Removal Action Completion Report, 
Parcel G 4/8/11 5/9/11 5/10/11 5/4/11

4 UC-3
Draft Survey Unit Project Reports (SUPR) for 
units 184, 187, 189, and 190, Pkg #41 4/20/11 5/20/11 5/27/11

5 E
Final Survey Unit Project Reports (SUPR) for 
units 157, 158, 159, and 160, Pkg #35 4/26/11 n/a

6 E
Final Survey Unit Project Reports (SUPR) for 
units 161, 162, 163 and 165, Pkg #36 4/28/11 n/a

7 E-2
Final Remedial Investigation/Feasibility Study 
Report for Parcel E-2 5/5/11 n/a

8 E
Draft Final Status Survey Results, Building 
701 Site 5/6/11 6/6/11 6/6/11

Agency Submittal of Comments
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1 E Draft IR03 Work Plan 5/12/11 6/17/11 6/17/11 6/17/11 6/29/11 6/16/11

2 E-2
Final Landfill Gas Monitoring Report for 
January - March 2011 5/12/11 n/a

3 E
Final Parcel E Groundwater Treatability 
Study Technical Report 5/18/11 n/a

4 UC-3
Final Survey Unit Project Reports (SUPR) 
for Units 166, 169, 170, and 172 Pkg 37 5/19/11 n/a

5 E-2 Draft Proposed Plan to BCT 5/23/11 7/11/11 7/8/11 6/29/11 7/11/11

6 B

Draft TM- Unrestricted Radiological 
Release of Building 140 Including the 
Suction Channel and Discharge Piping 5/23/11 6/22/11 6/3/11 6/22/11 6/16/11

7 UC-3

Final Survey Unit Project Reports (SUPR) 
for Units 180, 181, 185 and 188, Work 
Package 38 5/24/11 n/a

8 E
Draft Final Status Survey Results, 
Building 704 Site 5/25/11 6/24/11

9 UC-3

Final Survey Unit Project Reports (SUPR) 
for Units 173, 174, 175, and 176, Work 
Package 39 5/26/11 n/a

10 Basewide Final CIP 5/27/11 n/a
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1 C

Final In Situ Anaerobic Bioremediation 
Treatability Study Completion Report,RU 
C-1, Building 253 6/8/11 n/a

2 Basewide
Semiannual Groundwater Monitoring 
Report 6/21/11 n/a

3 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 177, 178, 179, 182, and 183, Work 
Package # 40` 6/24/11 n/a

4 E-2 
ARARs Request Letter For Shipshielding 

Action Memorandum 6/27/11 7/29/11

5 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 184, 187, 189, and 190, Work Package 
# 41 6/28/11 n/a

6 D-2 Draft Final FOST 6/29/11 7/29/11

7 Basewide Basewide Stormwater Annual Report 6/29/11 n/a

8 B,D-1,G,UC-2 Draft Soil Gas Survey Tech Memo 7/1/11 8/1/11

9 B
Revised Final Remedial Design Package 
Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a

10 B id

Final Survey Unit Project Reports Abstract, 
Revision 3, Sanitary Sewer and Storm Drain 
R l P j t 7/7/11 /10 Basewide Removal Project 7/7/11 n/a

11 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11

12 E-2/B

Final Work Plan for Geotechnical Investigation 
at Parcel E-2 (IR Site 01/21) and Parcel B (IR 
Site 26) 7/8/11 n/a

13 Basewide

Final Survey Unit Project Reports Abstract for 
Sanitary Sewer and Strom Drain Removal 
Conducted After January 1, 2011 7/8/11 n/a

14 B,D-1,G
Draft RACR with CSR for B,D-1, and G 
Hot Spots to BCT 7/15/11 8/15/11

15 E-2
Final Quarterly Gas Monitoring Report to 
BCT (For April through June 2011) 7/20/11 n/a
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1 F
Final Radiological Data Gap Investigation 

Work Plan 7/29/11 n/a Date Tentative

2 E-2 Draft Final Proposed Plan (BCT) 7/29/11
30 days from 
submittal date Date Tentative

3 B
Final - Petroleum hydrocarbon Site 
Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a Date Tentative

4 C
Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 8/8/11

30 days from 
submittal date Date Tentative

5 E-2
Draft TCRA Action Memo for 
Shipshielding 8/12/11

30 days from 
submittal date Date Tentative

6 E
Draft Final Parcel E Radiological 
Addendum 8/12/11

45 days from 
submittal date Date Tentative

7 UC-3 Draft Rad RACR 8/15/11
30 days from 
submittal date Date Tentative

8 C
Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 8/22/11

30 days from 
submittal date Date Tentative

9 B,D-1,G,UC-2 Final Soil Gas Survey Tech Memo 8/30/11 n/a Date Tentative

10 C Draft TPH Work Plan 8/30/11
30 days from 
submittal date Date Tentative

11 C Draft RU C5 GWTS Completion Report 9/6/11 n/a Date Tentative

12 B,D-1,G
Final RACR with CSR for B,D-1, and G 
Hot Spots 9/7/11 n/a Date Tentative12 B,D 1,G Hot Spots 9/7/11 n/a Date Tentative

13 E-2 Final Proposed Plan (Public) 9/7/11 n/a Date Tentative

14 B Draft RACR for IR 7 and 18 9/15/11
30 days from 
submittal date Date Tentative

15 E-2
Draft TCRA Workplan for Shipshielding 
Area 9/23/11

30 days from 
submittal date Date Tentative

16 E Final IR03 Work Plan 9/23/11 n/a Date Tentative

17 C

Draft Final Pre-RA Initial Characterization 
Work Plan (RU C1,                RU C4, RU 
C5) 10/6/11

30 days from 
submittal date Date Tentative

18 G Final Rad RACR 10/6/11 n/a Date Tentative

19 C
Final RU-C2 Pre Remedial Action  Initial 
Characterization Work Plan 10/13/11 n/a Date Tentative

20 E Final Parcel E Feasibility Study 10/14/11 n/a Date Tentative
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21 C, E Draft Soil Vapor Sampling Workplan 10/26/11
30 days from 
submittal date Date Tentative

22 E-2
Final TCRA Action Memo for 
Shipshielding 10/26/11 n/a Date Tentative

23 C
Draft Final RU_C5 GWTS Completion 
Report 10/27/11

30 days from 
submittal date Date Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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